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EXECUTIVE SUMMARY. -
WEEK ENDING AUGUST 13, 1993

Progress Continues on the Qperable Unit (QU) 1 881 Hillside Remedial Investigation(RI)
EG&G direction and review are proceeding on the nature and extent portion of the Remedial
Investigation (RI) Report and on several other sections of the report. Based on Rocky Flats Office
(RFO) and EG&G input, comment responses are being revised.

Environmental Protection Agency (EPA) Approves QU 3 Schedule Extension

Environmental Protection Agency (EPA) sent a letter to the Rocky Flats Office (RFO) on August 11, 1993,
approving the schedule extension request for Operable Unit (OU) 3 . The extension dates for the Draft
and Final Resource Conservation and Recovery Act (RCRA) Facility Investigation (Fl)/Remedial
Investigation (R!) Reports are February 14, 1994, and October 21, 1994. The extension will aliow the
Eavironmental Protection Agency (EPA) the time to review the information on access permits required for
offsite sampling. The difficulty in obtaining the access permits is a significant factor in requesting the
schedule extensions.

w r in im nteri ial Action IM/IRA
Schedule

The first draft of the streamlined Interim Measure/Interim Remedial Action (IM/IRA) schedule for the
accelerated pond sludge removal schedule continues to be developed by EG&G in support of the
dispute resolution on the OU 4 Phase | Resource Conservation and Recovery Act (RCRA) Facility
Investigation (Fl)/Remedial Investigation (Rl) Reports and was issued for review to all members of the
project team. Accelerating closure of the ponds, getting sludge out of the ponds, and safely storing the
sludge in containers are issues being addressed in this draft. The project remains on schedule for
finalizing the clean-out plan by September 7, 1993.

Team members also continued preparation of the Design Criteria Package for accelerated pond sludge
removal. The Block Flow Diagrams for sludge pumping were finalized. Design specifications of the
polyethylene tanks to be used for sludge storage continue to be developed. Preliminary fayouts of how
the containers would be placed in Tents 3, 4, and 6 were developed. Before containers can be ordered,
an accurate estimate and schedule needs to be finalized.

Future

The ER Community Relations Plan is scheduled to be updated sometime in December 1993. A
questionnaire is being developed to send to 35 citizens who will compose a focus group to help revise
the plan.

Development of QU 5 Presentation

A meeting has been scheduled for August 30, 1893, among the regulatory agencies, RFO, and EG&G.
The purpose of the meeting is to develop a presentation discussing recently compieted Operable Unit
(OUy 5 field activities, justification for milestone extensions for Operable Unit (OU) 5, and an overview of
the proposed Phase Il activities for Operable Unit (OU) 5.

IAG MILESTONES THROUGH FISCAL YEAR 1934

QU# Milestone Description Date Due to EPA/CDH Status

2 Submit Draft Phase il RFI/Rl Report 12 Mar 93 Delinquent

2 Submit Draft Treatability Test Report 18 May 93 Extended to 13 Jul 93
4 Submit Draft Phase | RFI/RI Report 21 May 93 Extended to 14 Sep 93
2 Submit Subsuriace Test Plan Site #2 24 Jun 93 Complete

2 Submit Final Treatability Test Report 13 Jul 93 Extended to 8 Sep 93
3 Submit Draft Phase | RFI/R! Report 16 Jul 93 Extension request

submitted
6 Submit Draft Phase | RFI/RI Report 04 Aug 93 Extension requested
2 Submit Final Phase | RFI/RI Report 09 Aug 93 v
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Submit Draft Phase | RFI/RI Report
-Submit Final Phase | RFI/R! Report
Submit Draft CMS/FS Report
Submit Final Phase Il RFI/RI Report.
Submit Draft Phase | RFI/RI Report
Submit Final Phase | RFI/RI Report

Submit Draft Proposed Plan
Submit Final Proposed Plan

Submit Final Phase | RFI/RI Report
Submit Draft CMS/FS Report

Submit Draft Phase | RFI/R! Report
Submit Final Phase | RFI/RI Report
Submit Draft Phase | RFI/R! Report
Submit Draft Phase | Proposed IM/IRA
Decision Document

Submit Draft Phase | RFI/R! Report
Submit Draft Phase Il Work Plan
Submit Final Phase | RFI/RI Report
Submit Draft Responsiveness Summary
Submit Final CMS/FS Report

Submit Draft Proposed Plan

Submit Final Phase | RFI/RI Report
Submit Draft Phase | RFI/RI Report
Submit Final CMS/FS Report

Submit Final Responsiveness Summary
Submit Draft Phase | RFVRI Report
Submit Final Proposed Plan

Submit Draft'Phase | RFI/RI Report
Submit Final Phase | RFI/R! Report
Submit Draft Phase | Proposed IM/IRA
Decision Document

Submit Draft Phase Il RFI/RI Work Plan
Submit Final Phase | RFI/RI Report
Submit Final Phase Il RFI/Rl Work Plan
Submit Draft Phase | RFI/R! Report

*Behind original 1AG schedule; extension required.

12 0ct 93
18 Oct 93
04 Nov 93

04 Jan 93.

30 Nov 93
13 Dec €3

27 Sep 93
04 Jan g4

07 Jan 94
03 Mar 94
14 Feb 94
16 Mar 94
11 Apr 94
14 Apr 94

20 Apr o4

22 Apr 94

03 May 94
06 May 94
10 May 94
10 May 94
12 Jul 94

01 Aug 94
03 Aug 94
03 Aug 94
08 Aug 94
09 Aug 94
25 Aug 94
06 Sep 94
14 Apr 94

13 Sep 94
15 Sep 94
18 Sep 94
20 Sep 94

-

Extended to 14 Feb 94

'Extended to 15 Nov 93

Extension request
submitted
Extension request
submitted
Extension request
submitted
Extension requested
fEx'(ended to 11 Feb 94
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